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Agency Comments
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z
CERCLA, Petroleum, and Radiological Reports
Basewide
[Radiological Health and Safety Survey
T RPM: Leo Larson 04/29/20 | v C6/15/20 |w|v|v|v TBD 07/30/20 v §10/09/20
PM: Lisa Bercik, Aptim
Preliminary Assessment for PEAS
2 IRPM: Sean-Ryan McCray 10116120 12401720 TBD 01/06/21 02/09/21 FFA Document
PM: Michele Zych, Wood
Parcel B
[Radiological Rework Work Plan
1 RPM: Sean-Ryan McCray 10/26/20 12/11/20 TBD 01/11/21 02/15/21 FFA Document
PM: Brett Womack, Gilbane
I-RACR - IR24
2 IRPM: Liz Roddy L5280 11 /30/20 TBD 01/15/21 02/17/21 FFA Document
PM: Katy Robinson, Wood
Parcel C
ﬁ!adiological Rework Work Plan
1 RPM: Sean-Ryan McCray 12/07/20 01/22/21 TBD 02/22/21 03/29/21 FFA Document
PM: Brett Womack, Gilbane
IRAWP Phase HE- RU-CE C2 . C4 and C5
2 [RPM: Sharon Ohannessian 05/11/20 | vy O7/27/20 [w|¥w v v TBD 10419420 11/20/20 FFA Document
PM: Frank VanAistine, Gilbane
I-RACR Phase | - RU-C1, C2, C4, and C5
3 IRPM: Sharon Channessian 06/25/20 |+ § 09/21/20 [v | v v |~ TBD 11/06/20 12/08/20 FFA Document
PM: Mitra Fattahipour, ECC
Parcel D-1
IRACR - Phase Il Durable Cover
RPM: Leslie Howard 04/10/19 [} O7/27/20 |v |v v v TBD 11/27/20 C1/15/2% FFA Document
PM: Lisa Bercik, Aptim
[Revised LUC RD FFA Document; Hold
2 JRPM: Dennis Rourke 06/30/20 |~ HOLD TBD 8D 8D requested by EPA on
PM: CES/ERRG, Dan Lohr 712120
{Explanation of Significant Differences FFA Document; EPA
3 [RPM: Dennis Rourke 06/10/20 | v § 09/09/20 |v |v | v v BE 1026120 11/26/20 requested extension on
PM: innovex-ERRG 7114120
Parcel E
rl'(adiological Rework Work Plan
T IRPM: Sean-Ryan McCray 11716720 01/01/21 TBD 02/01/21 03/08/21 FFA Document
PM: Matt Long, ECC Insight
Sanitary Sewer/Storm Drain Execution Plan
2 Ve SeanRyan MoCray 11/16/20 12/31/20 TBD 02/15/21 03/22/21 FFA Document
PM: TBD
Parcel E-2
RACR - Revetment, Upland Slurry Wall, and
iGrading
1 . 12117719 |« § 03/06/20 [ v |v |~ 09/10/2C | » 09/10/20 v 118713120 FFA Document
RPM: Leslie Howard
PM: Nels Johnson, Apfim
Parcel F
TRecord of Decision
1 RPM: Sharon Channessian 08/13/18 | v 12/10/18 |v v v |vE 03/05/19 | v 03/25/19 v i12/16/20 FFA Document
PM: Mitra Fattahipour, ECC
Finger Piers Scoping Survey Report
2 IRPM: Sean-Ryan McCray 08/25/20 | § 10/12/20 TBD 11/26/20 12/29/20 FFA Document
PM: Lisa Bercik, Aptim
Submarine Pens Scoping Survey Report
3 IRPM: Sean-Ryan McCray 06/05/20 | »§ 08/20/20 | v |~ TBD 10/02/2C 11/04/20 FFA Document
PM: Lisa Bercik, Aptim
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Parcel D-2, UC-1, UC-2, UC-3
IRadiologicaI Rework Work Plan
1 03/12/20 |+« § 06/05/20 |~ | ¥ TBD 11719720 12/21/20 FFA Document
RPM: Sean-Ryan McCray
PM: Nels Johnson, Aptim
. Produs:non or review of document is LUC = Land use control
complete.
X Received notification of no comments or NA = Not applicabie
comments deferred to other agency. PM = Proiect manager
DTSC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report

RAWP = Remedial action work plan

FS = Feasibility study
TBD = To Be Determined

FSS = Final status survey
Reporifitieshighlighted in vellow:have areqguested
expeditedreview period

Repor files highlighted in gray have been finared
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